



DETAILS OF CONTRACTS CONCLUDED DURING THE MONTH OF APRIL '2013

Tender No.	Item/Nature of work	Mode of Tender Enquiry	Date of Publication of Tender	Type of bidding	Last date of receipt of tender	Nos. of Tenders received	No. & names of Parties qualified for after technical evaluation	No. & names of parties not qualified after technical evaluation	Whether contract awarded to lowest	Contract No. & Date	Name of Contractor (M/s)	Value of Contract	Scheduled date of completion of supplies	Remarks
FFP														
86	Graphite Electrode Dia 12"	OPEN	16.02.13	Two Part	06.03.13	4	4 i) HEG Ltd, Kolkata ii) Graphite India Ltd, Kolkata iii) Rahul Graphite Ltd, Mumbai iv) Nickun Eximp Entp. Pvt. Ltd, Mumbai	Nil	Yes	9578/0 dt.15.04.13	Rahul Graphite Ltd, Mumbai	Rs 2213000.00	31.07.13	
92	Secondary Pipe Line for LPG	OPEN	08.03.13	Two Part	08.04.13	3	3 i) SHV Energy Pvt. Ltd, Kolkata ii) GE Projects, Dehradun iii) Oil & Gas Plant Engg (I) Pvt. Ltd,	Nil	Yes	9585/0 dt.29.04.13	G.E. Projects, Dehradun	Rs 1916000.00	15.06.13	
83	Gamhar Wood	OPEN	03.01.13	Two Part	04.02.13	5	4 i)Shree Bajrangbali Saw Mill, Ranchi ii) Shri Deori Timber, Bokaro iii) Gogari Timber, Ranchi iv) Delhi Timber, Ranchi	1 i) India Timber & Seasoning Plant, Ranchi	Yes	9586/0 dt.29.04.13	Shree Bajrangbali Saw Mill, Ranchi	Rs 1231520.00	31.08.13	
HMTP														
1	DRO SYSTEM	LTE	22.08.12	Two	20.12.12	2	2, M/s Shova Inter. M/s Samkrish	Nil	Yes	0001 Dt.04/04/13	M/S SHOVA INTERNATIONAL	Rs 639178.00	30/05/2013	
2	DRO SYSTEM	LTE	27.11.12	Two	17.12.12	2	1, M/s Samkrish	1, M/s Shova	Yes	0002 Dt.08/06/13	M/S SAMKRISH	Rs 1053950.00	25/04/2013	
Project Division														
HEC/PROJ/PUR/BSP/062/068-2271	Ventilation System	LTE	09.05.12	Two Bid	27.06.12	4	3, Flow Link Saket Engg. Roots Coolings	1,Air Technico	Yes	HEC/PROJ/PUR/BSP/062/068-1398 02.04.13	Saket Engg.	Rs 22.04 Lakhs	02-04 months from app. Drgs.	
HEC/PROJ/PUR/MIOM/010-3882	LT Motor	LTE	07.09.12	Two Bid	18.10.12	4	2, Kirloskar Bharat Bijlee	2,Crompton Siemens	Yes	HEC/PROJ/PUR/MIOM/010-1560 17.04.13	KEC	Rs 5.21 Lakhs	05 months from app. Drgs.	
HEC/PROJ/PUR/KRIS/011-4666	Lighting Transformer	LTE	08.11.12	Two Bid	02.01.13	2	2, Power Master, Tesla Trns.	Nil	Yes	HEC/PROJ/PUR/KRIS/011-1591 20.04.13	Power Master	Rs 8.17 Lakhs	05 months from app. Drgs.	
Details of Contracts concluded by HMBP shall be subsequently uploaded														